
FY 03 English Laboratory Installations 
(7 Nov 03) 

 
Country # of Labs Expected 

Installation 
Dates 

Remarks 

Argentina 5 4 Installed Ctry cancelled one installation 
Mexico 3 Installed  
Guatemala 1 Installed  
Paraguay 1 Installed  
Papua New Guinea 1 Installed  
Armenia 2 Installed  
Mauritania 1 Jan 04 Ctry changed original installation date 
TOGO 1 Installed  
Hungary 2 Installed  
Ukraine 8 Being installed Installation shld be completed by 25 Nov 03 
Russia 2 Jan 04 Tm was not able to install labs.  Labs were 

held in customs.  Ctry plans to req installation 
of the original 2 labs plus 5 more to be 
installed in Jan 04 to be funded with FY 04 
IMET funds. Ctry must submit callup msg. 

Portugal 2 Installed  
Lebanon 1 Installed  
    
Afghanistan 3 Installed  
Kyrgyzstan 1 Installed  
Yemen 1 Installed  
Jordan 4 Installed  
Nepal 1 FY 04 Changed by ctry to FY 04 installation.  

SATMO has received callup msg 



Country # of Labs Expected 
Installation 
Dates 

Remarks 

Uzbekistan 5 FY 04 Funded in FY 02.  Labs not installed.  Ctry 
has not been ready.  Contractor ready to 
install.   

Chad 2 Oct 04 Ctry not ready for installation.  Expected 
installation in Oct 04 

Slovakia 4 Installed  
Mali 2 Installed  
 


